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PROGRESS REPORT
Environmental Compliance & Restoration Support

Libby, Montana Asbestos Project

Database (WAF1 N-3330): WAF 1G

A. Work Performed December 1 - 31,2004

The following activities were completed during the December reporting period:

• Conducted administrative and budgeting activities
• Conducted contract and project management activities
• Updated database project schedule
• Produced database queries and ad hoc reports as requested
• Performed database administration and system administration activities
• Entered and validated Field Sample information
• Entered and volume checked Analytical Results
• Worked with laboratories to clarify/verify various issues regarding reported results
• Loaded Chain-of-Custody data
• Initiated load of Denver CSF historical Chain-of-Custody data
• Loaded Denver CSF prep data
• Loaded available Checklist data (EIC & SIIC)
• Continued to load GIS information
• Initiated loading of county GIS parcel data to database location data
• Performed data clean-up activities
• Conducted changes to production, development and test databases
• Continued on review and correction of Location coding of GIS data for Buildings (BD

codes) and Addresses (AD codes)
• Continued review and synchronization of Address data between local (eLastic) and

project (Libby2) databases
• Completed processing of WR Grace samples of Flyway
• Completed processing of Burlington-Northern samples
• Completed development and performed initial testing activities for Property Status,

Access, and Closeout
• Completed and demonstrated LibbyGIS phase II, based on identified Requirements
• Complete implementation of database changes required to record property Status and

Access, for GIS Phase 2.
• Complete implementation of database changes required for relating County Parcel data

and Libby2 Property Groups

B. Work Planned for January 1 -31,2005

The following activities are planned for the January reporting period:

• Continue database queries and ad hoc reports as requested by RPM



• Continue database administration and system administration activities
• Continue to enter and validate Libby data into database including: Field Samples,

Analytical Results, Chain-of-Custody, Site checklists (EIC, SIIC), CSF Data and GIS
data

• Update the project schedule
• Continue to review and correct incorrect data in the database
• Continue to work with SRC as needed
• Completion of loading of county GIS parcel data to database location data
• Continue to review location and GeoCode data relating to Property and Remediation

groups
• Complete testing activities for Libby PCC Check-lists (Property Status, Access, and

Closeout)

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

Design and Oversight (WAF2 AS009): WAF 2F (PoP: 11/01/03 - 12/31/04)

A. Work Performed December 1 - 31,2004

The following activities were completed during the December reporting period:

• Communicated routinely with the RPM and Volpe Site Manager
• Continued oversight of residential removal activities
• Continued oversight of waste management activities
• Provided NTP for work at the landfill
• Completed work on Parker property on other side of Highway 37
• Worked with CDM to handover completion of work at Parker property to CDM
• Continued preparing work plans and engineering designs for residential removal

activities. Work plans and engineering designs are being delivered according to the plan
of the TO

• Continued to collect removal cost data for cost recovery and contract monitoring
purposes

• Continued sampling at residential removal sites
• Conducted administrative (cost recovery and record keeping) and budgeting activities
• Conducted contract and project management activities. Completed final report

recommending award for new A/E contract to follow-on existing A/E contract w/ CDM
(contractor TBD)

• Developed and delivered bi-weekly reports



B. Work Planned for January 1 - 31,2005

The following activities are planned for the January reporting period:

• Continue oversight of residential removal and design activities
• Continue to conduct remedial pre-design and design activities
• Conduct community relations activities
• Conduct landfill operations
• Coordinate removals with contractors
• Coordinate removals with residents
• Continue to prepare work plan packages to provide to cleanup contractors for residential

removal site walks and subsequent removal action
• Conduct contract administrative activities related to new contracts
• Conduct administrative and budgeting activities
• Conduct contract and project management activities

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

RI/CSS/PE/Exposure Assessment Support (WAF3 N-3346): WAF 3F

A. Work Performed December 1 - 31,2004

The following activities were completed during the November reporting period:

• Conducted administrative and budgeting activities
• Conducted contract and project management activities
• Continued coordination of analytical activities and weekly laboratory telecons
• Continued to conduct investigative and sampling activities as requested by the RPM
• Continued to work with CDM, EPA and laboratories to document modifications and

clarifications to a variety of analytical operating procedures
• Completed TEM analysis of PE samples, using SED SOP
• Completed draft data table for Ambient Report, which was used a basis for determining

in conjunction with EPA new data requirements for subject report.
• Completed revised draft of Evaluation Report (Data Completeness Report).

B. Work Planned for January 1 - 31,2005



The following activities are planned for the December reporting period:

• Continue to conduct investigative and sampling activities as requested by the RPM
• Continue coordination of laboratory support activities, including weekly telecons
• Continue to conduct processing of soil samples at CSF
• Continue to work with CDM, EPA and laboratories to document modifications and

clarifications to a variety of analytical operating procedures.
• Complete additional data queries and analysis for revising Ambient Report based on new

data requirements and objectives.
• Revising draft Evaluation Report (Data Completeness Report) based on EPA comments.
• Coordinate with EPA and others requirements for PE follow-up pilot studies.

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

Cleanup and Remediation (WAF4 AS008): WAF 4F (11/01/03 - 12/31/04)

A. Work Performed December 1 - 31,2004

The following activities were completed during the December reporting period:

• Communicated routinely with the RPM and the Volpe Site Manager regarding project
requirements

• Awarded TO to Libby Restoration (TO 7) for landfill operations
• Completed Volpe cleanup activities at the Parker's property
• Conducted removal action activities on MCS TO 6 properties
• Conducted waste management activities at the landfill and mine
• Conducted administrative and budgeting activities
• Provided HEPA vacuum orientation to residents during HEPA vacuum distribution (on-

going)
• Conducted contract and project management activities
• Developed bi-weekly reports

B. Work Planned for January 1-31,2005

The following activities are planned for the January reporting period:

• Continue to communicate routinely with the RPM and the Volpe Site Manager and
regarding project status and needs



• Complete 2004 removal activities meeting goal of 170 properties completed.
• Send out RFP for first set of 2005 removal properties
• Prepare to conduct site walks for first set of '05 competitive properties
• Provide HEP A vacuum orientation to residents during HEP A vacuum distribution
• Continue dust and air sampling at residential removal sites
• Conduct contract close-outs
• Conduct contract and project management activities

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

BNSF Oversight (WAF 5 AS195): WAF 5A (1/30/04 - 10/15/04)

A. Work Performed December 1 - 31,2004

The following activities were completed during the December reporting period:

• Drafted Oversight Report

B. Work Planned for January 1 - 31,2005

The following activities are planned for the January reporting period:

• Complete draft Oversight Report

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

Flvwav Oversight (WAF 6 AS224): WAF 6 (5/16/04 - 12/31/04)

B. Work Performed December 1 - 31,2004

The following activities were completed during the December reporting period:

• Completed the conduct of oversight activities



B. Work Planned for January 1 - 31,2005

The following activities are planned for the January reporting period:

• Administrative close-out tasks

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6995388401

IAG HISTORY
at 12/31/2004

DW6995388401-0

DW6995388401-1

DW6995388401-2

DW6995388401-3

DW6995388401-4

DW6995388401-5

FY03 Total

DW6995388401-6

DW6995388401-7

DW6995388401-8

DW6995388401-9

DW6995388401-10

FY04 Total

DW6995388401-11

FY05 Total

TOTAL

Date

04/24/2003

05/22/2003

06/24/2003

08/11/2003

09/17/2003

09/30/2003

03/02/2004

05/12/2004

07/19/2004

09/03/2004

09/23/2004

12/15/2004

Amount

$ 100,000

$ 1,400,000

$ 2,900,000

$ 3,219,990

$ 900,000

$ 3,627,000

$ 12,146,990

$ 3,125,000

$ 4,148,000

$ 4,878,276

$ 1,571,724

$ 165,000

$ 13,888,000

$ 1,000,000

$ 1,000,000

$ 27,034,990

Cumulative Total

$ 100,000

$ 1 ,500,000

$ 4,400,000

$ 7,619,990

$ 8,519,990

$ 12,146,990

S 15,271,990

$ 19,419,990

$ 24,298,266

$ 25,869,990

$ 26,034,990

$ 27,034,990



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6995388401

PLANS - WAF HISTORY

at 12/31/2004
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Remediation
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WAF No. 5
BNSF

Oversigh
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..• ,.:.:•.;:..:•:••.:••:: :•••

:• -K-; ••;••.•: •;-;••;:•.
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;•::• ;:••::•;;•• ::.-::. ::.
..: :; : : ': :;•• ' • ; • ' • • ' : :;

;;.;;••:;.:•••:•.::::.';;•'

x::-:- • :•.-.:.,::•

$ 35,000

WAF No. 6
Flyway

Oversigh

• : • : • • • : : . : . . .

:.:,,.:,•:•::.•:

"•<:•{.;."-•:

w : ; - v . - - ' ' •

;;;;-:;';
::-;f1:: •;:•;;•;

• V.. : I./:::::.:.;,
.:• .. ..;..:.-.:;:

-X;:-.''..'::.X:.:.: .:
..::::; I::.::.-;;-:-:-.:::

I':.;;.: :.:.:.::.-.:•::. ;; ::

.,::X;X;:-:-X::XX-

"••".I ".••••..••.:•: ;..

f i ;'if-.' :- '-': i '::
•;•.::•:.'.. •.:••:. • ' :•

•,,-,:.• ,,,,-.,

. ":: : ;.:,. •:: • ••

:-rif:ifi:*: ; :-;
;; :•;.";: :f.

:s;;'.;'
: ' : ; ; ; ; , i f , 'm,im'

;;::::::v:;;;: ; • • : • : • ..
"••::••:. •.;;-".;•••• ••.
• . : : • : : : : • : . • : : ;

•...:.-:.. ::•• :• :

i-. ' iS::. := • • . : • : ; • : ; • •

. : . •<-.••• - : - : ; . • • • : • •
• • • • : • : : :
. ; : • ; . ; . . : : •:.;:•:

$ :: ;;. .46,000:

• •>••• ?.t ?':?.?. ('::

.X,:. '.::..:: X-.-.::::

.:•••:•.:•.;• •,:•::...:

'Kj-i.-vi1;1:1!1:!' :'"'
•::.X44 -: ••-• '-••

j!

$ 72,354

$ 112,354

TOTAL

•$ ; .... :: 506, 580;

•$•;; : ; • • ; • • : 156,133;

$•;-•-•;••• '9Q1;937
$;•..:;. :..'269,$45
$••-..:• ..^.aoo.oOo

$•::••: ;:;:;:;'203!si:Q
$.- ::-;- :- ::.t;70Sf454

•$:-:V •i^ili'O.'CSM'
.$:.•:• •! .:.600;00P!

S '.;:.:-.••.: -321 ,703
$;:..•:.::••. 278,297

•$•: • ' . .x -27,3^3

$.: .:••: : :;73t;500

'$: .: •• ::'::122,922;
$:;:•-::. 236,472

$-:-::--::.::1,883,58B_
:$::----'-;-(J44;033
$:.•• •• ; ' );8S0.373'

^ :.':.'..... .309 448'

.$': ;• • • !37,379
$ •-• ••• 817;726
.$.:••• .• 20M96
$V" •'" : 858,000
.$:•: •• :, :•: '399-

•$; '.: v'Z.egoiOOO
:$. ;;::•; --; 40,000
$;.; i:;-:-;:. 256^90.

•$ •';•.-.;;- -:-i3t6i-o
$•• • • • : • . • : t,9$$, 70t-
S •"•••'•". '..\37^963

1$ •-. ••••3W>463\
$ 439,195

$ 42,648

$ 475,803
$ 271,724
$ 72,354

$ 139,376
$ 25,624

$ 202,047
$ 881,518

$ 380,681
$ (464,246)

$
$ 27,034,990

Cum Total
(Advances

applied to WAFs
(hat are shaded)

$:•• •• •: 1.00,600.

.$.;:.;. ;•. ;906,66p:

•Sxx: it, 485,000.
•JV. ' '. 1,500,000

$ - '•• £,638;098.'
$ • ;:.2,'907,743
- $ • • • • . 3,1 07,743

$. : .';.6;3Q9;9B4
•$:•:• .:-:ft4l^i&90

HihimS0?8*8,-
$:•;••••: 7,341 .6S31

•$• :J-::7;619,S90
S ':: ..7,647:^353

:$ ,. •8,379,'253

•$ .:.' '8:519.990.
$.;::-.:8,7S5.46Z-
J5^::iO;e40j05D:
:$:.-.::. tO;496,01 7:-

$: :.13,14$,9S<};

•$. ....S4,184;122'

$ •• -.15,251:990

:$.:,.. 15,409,369
$-.:--:.16,227.,095
$'..•': .}6,431:,S91
_$.••-; t.6,689.,591.1

9 '•"••• 16(689,990
•$ .;:'19,:379,-990

$ ::. 19;419S90
^ :. 19,676,380
•$-.::-'-19,:689;990

.̂ :.-,2l';66e,691.
$. :.-,2t;824l644

$ .'...24;357,803
$-, ,24,:S6S,266

$ 25,007,461
$ 25,050,109

$ 25,525,912
$ 25,797,636
$ 25,869,990

$ 26,009,366
$ 26,034,990
$ 26,237,037

$ 27,118,555
$ 27,499,236

$ 27,034,990

TBALANCE FOR WAFS Ii.
COMMITMENTS

at 12/31/2004
Volpe Engineering

Contracts
Equip/supplies
G&A
TOTAL COMMITMENTS

CURRENT MONTH COMMITMENTS

Balance to Commit (WAFS less commitments)

WAF No. 1
Database &

Genl Support

$ 1,182,588
$ 793,359
$ 12,356
$ 55,268
$ 2,043,570

$ 17,316

$ 185,921

WAF No. 2
Design &
Oversight

$ 1,110,215

$ 9,873,032
$ 4,719
$ 408,735
$ 1 1 ,396,702

S 768,359

$ 115,102

WAF No. 3
RI/CSS/

PE Study

S 93,933
$ 1,989,171

$ 15
$ 81 ,725
S 2,164,845

$ 210,444

$ 212,312

WAF No. 4
Cleanup &

Remediation

$ 384,117

$ 9,501,186
$ 331,099
$ 407,158
$ 10,623,561

$ 45,291

$ 145,623

WAF No. 5
BNSF

Oversight

$
$ 13,085

$
$ 485
$ 13,570

$

$ 21,430

WAF No. 6
Flyway

Oversight

$
$ 88,710

$
$ 3,713
$ 92,423

$

$ 19,931

TOTAL

$ 2,770,853

$ 22,258,543
$ 348,189
$ 957,084

$ 26,334,670

$ 1,041,410

$ 700,320

ADVANCES

at 12/31/2004

July advance against LPV046

Aug advance against LRV015

1st January advance against LRV015 and LPV 412
1st January advance against LRV019
2nd January advance against LRV019
2nd January advance against LRV094
2nd January advance against LR V023
2nd January advance against LPRV142

3rd January advance against LPRV142
April advance against LRV 031 (Wals 1E, 20, 3D, 4D)
July advance against LRV 026 (Wals 10. 2C, 3C, 4C)

August advance against LRV 01 5; LPV037; LRA 010
Sept advance against LRA010

Sepi advance against LRA010, LPV037
Sept advance against LPV085. LRA019

October advance against LRA019, LRA 034; LSP023
December advance against LRA034, LRV01 1

TOTAL ADVANCES

Balance to Advance (WAFs less advances)

1F, 3B, 4B, part2E
part4E
part 4E, 2E, 3E, 5A
3F, 1G, 2F, 3F, part 4F

1H, part2G, 4F, 6A
2G.3G, 4G, 1i, part 2h

WAF No. 1
Database &

Genl Support

$ 100,000

$ 300,080

$ 236,161

$ 203,510

$ 236,472
$ 27,363

$ 470,552

$ 137,379
$ 256,390
$ 59,537

$ 2,027,444

$ 202,047

WAF No. 2
Design &
Oversight

$
$ 284,920

$ 221,660

$ 771,582
$ 130,355

$ 1,706,454

$ 1,883,588
$ 731,900

$ 1,054,448

$ 202,684

$ 817,726
$ 13,610
$ 2,207,164

$ 10,026,091
$ 1,485,713

WAF No. 3
RI/CSS/

PE Study

S
$ 100,000
$ 322,207

S 269,645

S 200.000

$ (144,033)
$ 17,815
$ 278,297

$ 309,448
$ 462,496

$ 137,953

$ 1,953,828
$ 423,329

WAF No. 4
Cleanup &

Remediation

$
$ 100,000
$ 1,348,390

$ 90,036

$ 300,000
$ 319,990

$ 1,650,973
$ 122,922
$ 321,703
$ 1,000,000
$ 67,868

$ 399
S 2,690,000

$ 2,473,622

$ 10,485,903
$ 283,281

WAF No. 5
BNSF

Oversight

$
$ 15,000

$ 20,000

$ 35,000

$

WAF No. 6
Flyway

Oversight

S 40,000

S 40,000
$ 72,354

TOTAL

$ 100,000

$ 800,000

$ 1,892,257
$ 1,007,743

$ 400,000
$ 200,000
$ 2,000,000

$ 300,000
$ 319,990

$ 3,627,000
$ 900,000

$ 2,125,000
$ 1 ,000,000

$ 600,000
$ 1,418,000

$ 3,000,000
$ 4,878,276

$ 24,568,266
$ 2,466,724

ACTUAL COSTS

at 12/31/2004
Volpe Engineering
Contracts
Equip/supplies
G&A
TOTAL EXPENDITURES

WAF No. 1
Database &

Genl Support

$ 1,138,065
$ 619,845
$ 11,356
$ 55,225

$ 1,824,491

WAF No. 2
Design &
Oversight

$ 1,087,554
$ 7,279,829
$ 4,719
$ 408,629
$ 8,780,731

WAF No. 3
RI/CSS/

PE Study

$ 93,475
$ 1,573,314
$ 15
$ 81,725
$ 1,748,529

WAF No. 4
Cleanup &

Remediation

$ 380,625
$ 8,515,079
$ 309,549

$ 403,115
$ 9,608,368

WAF No. 5
BNSF

Oversight

$
$ 13,085

$
$ 485
$ 13,570

WAF No. 6
Flyway

Oversight

$
$ 18,017

S
$ 3,713
S 21,731

TOTAL

$ 2,699,720
$ 18,019,168
S 325,639
$ 952,893
$ 21,997,420

CURRENT MONTH EXPEND.

Balance to Advance (Expenditures less advances)

Balance to Advance (Commitments less advances)

Balance to Advance (WAFS less advances)

$ 115,006

$ . (202,953)

$ 16,126

$ 202,047

$ 682,320

$ (1,245,360)

$ 1,370,611

$ 1,485,713

$ 86,747

$ (205,299)

$ 211,017

$ 423,329

$ 1,209,502

$ (877,535)

$ 137,658

$ 283,281

$

$ (21,430)

$ (21,430)

$

$ 3,913

$ (18,269)

$ 52,423

$ 72,354

$ c 2,097,488

$ (2,570,846)

$ 1,766,404

$ 2,466,724



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6995388401

PLANS - WAF HISTORY

at 12/31/2004
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l:flA019:04l:Mt4OR;30?pD2G;OeBOflyoO:2SQ7:C;O0.1::;;:;;;/;
LPAOt$.04T.aAL08;.902D02C:.08BCevoo.2507:OOo:i ;:::.:; ;
LR V; 085 fl4:'T S ALOP'bba' D62C;:08 B CCQQ4 5507. COOf ; ii ! • :;
LRA01 9:04: T «ALOR:302DD2C:08BCR VOO:2507:CO01 :

:; i -
: : : :i

LRA019.04 :T :8ALOR:3020D2G:08BGR VOO:2SQ7 GO01 ii,: I::!
tSPoas; C4-:TR2:oet3a2t)02C:.08B(;eBQ2;2S07::Co63i::; :;.?.;•: .
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LRAD34;o4:T:aAtoR;302Da2G:bi3BGHVQO:2S07GOo.i:-;::-;J::;.;:.

tlRVOf t';04.i:̂ 8Al;OE"S020C6C ;08BCRVpp:2SQ7;q»t; j'ft™ ;:
LRW 01 1:0«. T; HALOE 3aaDceG.<J88GRVoa:2SD7;(aD&t : & s • ; ;
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRA 038 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 COOl
LPV 253 04 T SALOP 302DD2E 08BCCO04 2507 C001
LPV 253 04 TCD SALOP 302DD2E 08BCCO04 2507 C001
LRA 05 T 8ALOR 302DD2C 08BCRVOO 2507 COOl
LRA 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01

TOTAL-WAFs-^ -- ̂ — ̂ =- -~~ -^ *- =-

(BALANCE FOR WAFS

COMMfTMENTS

at 12/31/2004
Volpe Engineering
Contracts
Equip/supplies
Q&A
TOTAL COMMITMENTS

CURRENT MONTH COMMITMENTS

Balance to Commit (WAFS less commitments)

ADVANCES

at 12/31/2004
July advance against LPV046
Aug advance against LRV015
1st January advance against LRV015 and LPV 412
1st January advance against LRV019
2nd January advance against LRV019
2nd January advance against LRV094
2nd January advance against LRV023
2nd January advance against LPRV142
3rd January advance against LPRV1 42
April advance against LRV 031 (Wats 1E. 2D, 3D. 4D)
July advance against LRV 026 (Wats 1D, 2C, 3C, 4C)
August advance against LRV 01 5; LP V037; LRA 010
Sept advance against LRA010
Sept advance against LRA010, LPV037
Sept advance against LPV085, LRA019
October advance against LRA019, LRA 034; LSP023
December advance against LRA034, LRV01 1

TOTAL ADVANCES
Balance to Advance (WAFs less advances)

LPV046
08BCV004
$ 100,000

$-4flO#00

$ 100,000

$ 100,000
$

LRV015
08BCRVOO

$ 300,081
$ 506.58C
$ 422,207
$ 156,13c
$ 15.00C

$ 1 ,292,257

-5-^2,692,257

f 800,000
$ 1,292,257

! 600,000

i 2,692,257

:

LRV019
08BCRVOO

$ 236,161
$ 901,937
$ 269,645

•$•- 1,407,743-

I 1,007,743
; 400,000

; 1,407,743
I

LRV094
08BCC004

$ 200,000

-$^200iOOO-

; 200,000

; 200,000

i

LRV023
08BCRVOO

$ 203,510
$ 1,706,45'
$ 110,026

$ 2,019,900

> 2,000,000

! 19,990

I 2,019,990

i

LPV142
08BCC004

$ 600,000
$ 321,703
$ 278,297

-$--1,200,000

$ 600,000

i 300,000
; 300,000

1 ,200,000
-

LRV026
08BCRVOO

$ 27,363
$ 731,900
$ 17,815
$ 122,922

$ 900.000

i 900,000

; 900,000
-

LRV031
08BCRVOO

$ 236,472
$ 1,883,588
$ (144,033
$ 1 ,650,973

$ 3̂ 27,000

I 3,627,000

3,627,000
-

LRA010
08BCRVOO

$ 1 ,054,448
$ 202,684

$ 1 ,067,868

\
\

f.

$- 2,325,000

I 1,054,448
1 1,000,000
i 270,552

I 2,325,000
i

LPV 037
08BCC004

$ 470,552

$ 309,448

$^=780,000

i 470,552

i 309,448

: 780,000
;

LPV 037
08BCBB06

$ 20,000

$ ^20*000-

I 20,000

20,000
-

LPV085
08BCC004

$ 258,000

=$- 258;000

$ 258,000

; 258,000
;

at 12/31/2004

ACTUAL COSTS

Volpe Engineering
Contracts
Equip/supplies
G&A
TOTAL EXPENDITURES

CURRENT MONTH EXPEND.

Balance to Advance (Expenditures less advances)

Balance to Advance (Commitments less advances)

Balance to Advance (WAFS less advances)



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6995388401

PLANS - WAF HISTORY .

at 12/31/2004
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LRV 023:03 T.BALOE so* 020 OBBGR vo& 2507. coois a.; s s
Jf V PS3;03 >T! eACQE-S. 01 02&'<J8BCR VOO; aao7;£QOtt H iwi-
LPV wa 03:̂  efttop' 5oii02D'OeBCGCK»:-2507;Goar;; ?: ;•;;; ;.
-P.V-. t42'03:T; SAtOR:501 d2D'OaBGCQ04;2507.:CQQt:; £•" i:
^V;Mg :̂T:.aA f̂!!-501.020^aCGC>»?2507;epO:*: :::;•:*::•:

tRW 02e:<33:S5:SAtiQE :50i02O;i<J8B<JRW)0::29<re CQO^?;>:S

mvb26:03.TO-̂ db^5dio -̂6l6aeRWQ:-2^Cob:t:;;:;:;:;s
tflV02e:OS'TC:aALQE:50i02&«SBCHVpo.:2507pop4: :•::;:!
I.R V: D26:03..TC:.8ALOE:5Q1.02DBaBCRyoO:a507 CO01:.: ! ' ; S

(fti: 03 1 *3:T<5:8AUOE :50,1020::6aeCRVdQ -850fc 000*! S S i
UR V 03t :03'TC:8AUOE :50102D «8BCRVOO-2S07:CO01 i !:! • '. M
LFiy.03t;03::T<:;8ALOE:50102O;Q8BGHyOO:2507;CO04;:v::?:

LflV 03t :03:TC;8Al;Qe ;SQ102P-08BCRVOO;2$07: pO(14; :^;-j
tPV 037 04;.T 8AUQP.;302DD2G:QaBCGOQ4:.2507;COO>.; •>;.' S

i;RA: 010 04 -T aftLoft:3d2Dbac;oa'̂ c»vob-2567: CQQI r •;•• : : ;
LHA- 01 0 '0.4.-T BALOR:302DD2C;08BCR VOO '2507; C.OO) ! i :. • U
tPV;037 -04: :T 8At6p:302DD2C :08BGGO04 2507;<X30t ! ::-. •-. • •

tRA-J010:04^:eAUQfl;302C3D2C;0eecfiV002507eCK>j;::-;::,;;
LPV:037.:04:T: 8AtOP:3020D2C,D88GBB06;2507: OCXDi) ;•; •; !;. i i
tRA 019:Q4.T BALQR;302DD2C;OaBCRVOQ,2507: CO01 :,:; ;. ; i
LRA01 9.04 iT ;8AL;OR:3;020D2<?tt8BGR VOO ;2507: fiQO't ;-;: ; ''... '• '•
E.RAQ19/04 T/8A1J08 302002C:oaBeRVOO:2SQr Q001 • ; -;; ••

tRV:oaS::o*I:8AtOR:302DD2C/:08Becc)04::2507.;fJooS:;.:'*i;:;
JIAOf 9 04 :T :8AL:OR:302DD2C:08BeR VOO 2507: CO01 !-i :•! I : : •:
LRAD.19 04,T,8AtOR-302DD2<3:08BCR VOO:25Q7:GO01 :i: ;;;.;;

L$P023.; wT ;̂08l-:3Q2002<J-.oaBCeB02:2Sd7':1Co63 o ;" -:; o
ts A034;o4::t::aAL:OR;302DD2O:d8BGH voo:2507: oooi :: :•: : : '•:
tfl:A034;04 T BAtQR:302DD2G;08BCaVDO:2507-GO01 ?- :: i •••.

LflAa34:04T.$ t̂HOR'̂ OD2C;08B^Vp^:2S.or:eQo:i!i¥!.™
Lfi A034 04 .T;8»tdPt:302DD2C:()aBeH Voo-2507 cool ; ; -;.;.- ; ;
LflA034-Q'4-:T:!8ALdR;3lQ2DD2C.QeB(^VCX3.2567COOf:--.::.;,-5.
UW 0/f t :.04':T .«?iLOE ;S02qC6G:<)88CRVOO:2S07-cap1 ij; •;;.;.:-
LRW 0:t i !04 .T).:8ALOE :3QmG6C:.08BGHVOQ 2307: GOD1 ;.; f : • :i
LR V 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001

LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LRA 038 04 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRV 01 1 04 T 8ALOE 302DC6C 08BCRVOO 2507 C001
LPV 253 04 T SALOP 302DD2E 08BCCO04 2507 C001

LPV 253 04 TCD 8ALOP 302DD2E 08BCCO04 2507 C001
LRA 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01
LRA 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01

LRA 05 T 8ALOR 302DD2C 08BCRVOO 2507 CO01

1 U 1 AL WAI-S

(BALANCE FOR WAFS

COMMITMENTS

at 12/31/2004
Volpe Engineering

Contracts
Equip/supplies
G&A
TOTAL COMMITMENTS

CURRENT MONTH COMMITMENTS

Balance to Commit (WAFS less commitments)

ADVANCES

at 12/31/2004

July advance against LPV046
Aug advance against LRV015

1 st January advance against LRV01 5 and LPV 41 2
1st January advance against LRV019
2nd January advance against LRV019

2nd January advance against LRV094

2nd January advance against LRV023
2nd January advance against LPRV142
3rd January advance against LPRV142

April advance against LRV 031 (Wafs 1E, 20, 3D, 4D)
July advance against LRV 026 (Wafs 10, 2C, 3C, 4C)
August advance against LRV 01 5; LPV037; LRA 010
Sept advance against LRA010
Sept advance against LRA010, LPV037
Sept advance against LPV085, LRA019
October advance against LRA019, LRA 034; LSP023
December advance against LRA034, LRV01 1

TOTAL ADVANCES

Balance to Advance (WAFs less advances)

ACTUAL COSTS

at 12/31/2004
Volpe Engineering
Contracts

Equip/supplies
G&A
TOTAL EXPENDITURES

CURRENT MONTH EXPEND.

Balance to Advance (Expenditures less advances)

Balance to Advance (Commitments less advances)

Balance to Advance (WAFS less advances)

LRA 019
08BCRVOO

$ 137,379
$ 817,726

$ 204,496

$ 399
$ 2,690,000

$ 3,850,000

! 1,160,000
1 2.690,000

I 3,850,000
;

LRA034

08BCRVOO

$ 256,390
$ 13,610

$ 1,996,701
$ 137,953

$ 2,473,622

$ 4,878,276

$ 270,000
i 4,608,276

; 4,878,276
>

LSP023

08BCBB02

$ 40,000

$ 40,0"00

; 40,000

i 40,000
;

LRV 011
08BCRVOO

$ 59,537
$ 210,463
$ 439,195

$ 42,648
$ 475,803

$ 72,354

$ 1,300,000

i 270,000

; 270,000
i 1,030,000

LRA 038
08BCRVOO

$ 271,724

S 271,724

;
i 271,724

LPV253
08BCCO04

$ 139,376
$ 25,624

$ 1 65,000

>
! 165,000

LRA 05 T
08BCRVOO

$ 202,047
$ 881,518
$ 380,681
S (464,246

$ 1,000,000

i
; 1,000,000



USEPA/Volpe IAG (IAG #DW6995388401-0)
Financial Summary

At 12/31/04

EPA SUMMARY

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated
Total EPA Funds Received
Unallocated Funds

Costs Incurred

Description
Volpe Engineering:

Contracts:
1) Database & General Support (N- 3330; AS011)
2) Design & Oversight (N-3345; AS009)
3) RI/CSS/PE Study (N-3346; AS012)
4) Cleanup & Remediation (N-3344; AS008)
5)BN (N-3355;AS195)
6) Ryway Oversight (AS224)

Equip/Supplies/Other
Volpe Acq O/H (4.25% of Contracts)

% Complete Compared to Total Available Funds

FY03 Planned
IjBSOll) $ 1,103,584
) $ 5,730,459

$ 1,043,931
008) $ 4,254,015

$ 15,000

$ 12,146,990

FY03 Comm.

'olpe Labor $
Overhead $

iuse Support $
'olpe Travel $

Engineering $

1) $
$
$
$
$
$

1-Contracts $

$
$

Total Cost $

•ized Funds

able Funds

271,180
175,942
199,356
28,862

675,340

102,419
2,744,400

350,000
1,101,904

13,085
-

4,311,808

54,989
169,745

5,211,882

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04Comm.

$
$
$
$
$

$
$
$
$
$
$
$

$
$
$

$
$
$
$
$

$
$
$

(292) $
$
$

(292) $

$
(11) $

(303) $

728,560
450,008
412,342

86,269

1,677,180

618,409
5,726,132
1,439,171
7,626,274

-
88,710

15,498,696

199,107
674,371

18,049,353

FY05 Planned
$ 414,184
$ 1,774,449
$ 433,180
$ 1,110,581
$ 21,430
$ 19,931
$ 3,773,755

Current Month FYOSComm.

$
$
$
$
$

$
$
$
$
$
$
$

$
$
$

$
$
$
$
$

$
$
$

(2,799) $
$
$

(2,799) $

(271) $
(129) $

(3,199) $

167,118
108,627
115,952
26,637

418,334

72,531
1,402,500

200,000
773,008

-
-

2,448,039

94,094
112,969

3,073,436

Planned
$ 2,229,491
$ 11,511,804
$ 2,377,157
$ 10,769,184
$ 35,000
$ 112,354
$ 27,034,990
$ 27,034,990
$

Cumulative
Current Month Committed Costs

$
$
$
$
$

$
$
$
$
$
$
$

$
$
$

47,236 $
30,703 $
(4,873) $

(653) $

72,414 $

$
700,000 $
200,000 $

(3,649) $
$
$

896,351 $

34,221 $
41,926 $

1,044,912 $

$'

$

1,166,858
734,577
727,650
141,768

2,770,853

793,359
9,873,032
1,989,171
9,501,186

13,085
88,710

22,258,543

348,189
957,084

26^34,670

700,320

700,320

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

Current Month FY03 Actual Cost

$
$
$
$
$

$
$
$
$
$
$
$

$
$
$

47,236 $
30,703 $
(4,873) $

(653) $

72,414 $

$
700,000 $
200,000 $

(6,740) $
$
$

893,260 $

33,950 $
41,786 $

1,041,410 $

271,180
175,942
199,356
28,862

675,340

100,389
2,740,367

350,000
1,099,773

13,085
.

4,303,614

54,989
169,745

5,203,688

97.4%



USEPA/VoIpe IAG (IAG #DW6995388401.0)
Financial Summary

At 12/31/04

EPA SUMMARY

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) Rl/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS 195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated
Total EPA Funds Received
Unallocated Funds

Costs Incurred

Description
Volpe Engineering:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering
Contracts:
1) Database & General Support (N- 3330; AS011)
2) Design & Oversight (N-3345; AS009)
3) Rl/CSS/PE Study (N-3346; AS012)
4) Cleanup & Remediation (N-3344; AS008)
5)BN (N-3355;AS195)
6) Flyway Oversight (AS224)

Subtotal-Contracts

Equip/Supplies/Other
Volpe Acq O/H (4.25% of Contracts)

Total Cost

Available Authorized Funds

Available Funds
% Complete Compared to Total Available Funds

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
'$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Actual Cost

$
$
$
$
$

$
$
$
$
$
$
$

$
$
$

$
$
$
$

- $

$
$
$
$
$
$

- $

$
(11) $
(11) $

728,560
450,008
412,342

83,151
1,674,062

519,456
4,539,461
1,223,314
7,172,257

-
18,017

13,472,506

199,107
674,371

16,020,045

Current Month

$
$
$
$
$

$
$
$
$
$
$
$

$
$
$

-
-

1,395
1,395

62,758
564,864

75,541
924,526

-
3,913

1,631,603

(271)
(129)

1,632,598

FY05 Planned
$ 414,184
$ 1,774,449
$ 433,180
$ 1,110,581
$ 21,430
$ 19,931
$ 3,773,755

FY05 Actual Cost

$
$•
$
$
$

$
$
$
$
$
$
$

$
$
$

158,407
102,964
67,733
21,215

350,318

_
-
-

243,048
-
-

243,048

71,544
108,777

773,688

Current Month

$
$
$
$
$

$
$
$
$
S
$
$

$
$
$

69,664
45,282
41,957

8,961
165,864

_
-
-

230,356
-
-

230,356

19,221
49,460

464,901

Planned
$ 2,229,491
$ 11,511,804
$ 2,377,157
$ 10,769,184
$ 35,000
$ 112,354
$ 27,034,990
$ 27,034,990
$

Cumulative
Actual Costs

$
$
$
$
$

$
$
$
$
$
$
$

$
$
$

$

$

1,158,147
728,915
679,430
133,228

2,699,720

619,845
7,279,829
1,573,314
8,515,079

13,085
18,017

18,019,168

325,639
952,893

21,997,420

5,037,570

5,037,570

Current Month

$
$
$
$
$

$
$
$
$
$
$
$

$
$
$

69,664
45,282
41,957
10,356

167,259

62,758
564,864

75,541
1,154,883

-
3,913

1,861,959

18,950
49,320

2,097,488

81.4%



1) Database & General Support (N-3330; AS011; BS011)
Financial Summary

At 12/31/04

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) Rl/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS 195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering $

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$
$
$
$
$

$

$
$
$
$

1,103,584
5,730,459
1,043,931
4,254,015

15,000

12,146,990

FY03 Comm

112,193
72,791

162,435
-

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Comm.

$ - $ 240,567
$ - $ 148,618
$ - $ 296,762
$ - $ 1,258

FY05 Planned
$
$
$
$
$
$
$

414,184
1,774,449

433,180
1,110,581

21,430
19,931

3,773,755

Current Month FY05 Comm.

$ - $
$ - $
$ - $
$ - $

38,378
24,946
84,640

-

Planned
$ 2,229,491
$ 11,511,804
$ 2,377,157
$ 10,769,184
$ 35,000
$ 112,354
$ 27,034,990

Cumulative
Current Month Committed Costs

$ 9,824 $ 391,138
$ 6,386 $ 246,354
$ (508) $ 543,837
$ - $ 1,258

Current Month

$ 9,824
$ 6,386
$ (508)
$

Subtotal-Contracts $

TOTAL COST $

347,419 $

102,419 $

687,205 $

618,409 $

147,963 $ 15,702 $ 1,182,588 $

72,531 $ - $ 793,359 $

15,702

$
$
$

8,287
10,108

468,233

$
$
$

$
$
$

3,024
38,436

1,347,074

$
$
$

$ 1,044
$ 6,724
$ 228,263

$
$
$

44
1,570

17,316

$
$
$

$

12,356 $
55,268 $

2,043,570 $

185,921
91.7%

44
1,570

17,316



1) Database & General Support (N-3330; AS011; BS011)
Financial Summary

At 12/31/04

Funds Authorized FY03 Planned
1) Database & General Support (N-3330; ASCII; BS011) $ 1,103,584
2) Design & Oversight (N-3345; AS009; BS009) $ 5,730,459
3) RI/CSS/PE Study (N-3346; AS012; BS012) $ 1,043,931
4) Cleanup & Remediation (N-3344; AS008; BS008) $ 4,254,015
5) BNSF Oversight (N3355; AS195; BS195 ) $ 15,000
6) Flyway Oversight (AS224; BS224)
Total Allocated $ 12,146,990

Costs Incurred

Description FY03 Actual Cost

FY04 Planned FY05 Planned
$ 1,559,211 $ 414,184
$ 7,568,347 $ 1,774,449
$ 1,605,680 $ 433,180
$ 9,955,784 $ 1,110,581
$ 21,430 $ 21,430
$ 112,354 $ 19,931
$ 20,822,805 $ 3,773,755

Current Month FY04 Actual Cost Current Month FY05 Actual Cost

Planned
$ 2,229,491
$ 11,511,804
$ 2,377,157
$ 10,769,184
$ 35,000
$ 112,354
$ 27,034,990

Cumulative
Current Month Actual Cost Current Month

Volpe Engineering/Proj. Mgmt.:

Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (4.25%

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal- Volpe Engineering $

Subtotal-Contracts $

$
of Contracts) $

TOTAL COST $

TOTAL AVAILABLE FUNDS

112,193
72,791

162,435
-

347,419

100,389

8,287
10,108

466,203

$
$
$
$

$

$

$
$

$

$
$
$
$

$

$

$
$

- $

240,567 $
148,618 $
296,762 $

1,258 $
687,205 $

519,456 $

3,024 $
38,436 $

1,248,121 $

$
$
$
$

- $

62,758 $

$
$

62,758 $

36,768
23,899
42,775

-

103,441

-

44
6,682

110,167

$
$
$
$

$

$

$
$

$

15,590 $
10,133 $
24,911 $

$
50,634 $

$

44 $
1,570 $

52,248 $

$
% Complete Compared to Total Available Funds

389,528 $
245,308 $
501,972 $

1,258 $
1,138,065 $

619,845 $

11,356 $
55,225 $

1,824,491 $

405,000
81.8%

15,590
10,133
24,911

-

50,634

62,758

44
1,570

115,006



WAF 01 - VX58 Nx330 and AS011

PY

2003

2003

2003 Total

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004 Total

2005

2005

2005 Total

WAF Total

PPA

VX358

VX358

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4259

4282

4318

4371

4402

4417

4466

4441

4564

4524

4563

4565

4614

4613

Contractor

Cashins

Cashins Total

COM

COM Total

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM Total

COM

COM

COM Total

Task Order

27

27 Total

27

27

27

27

27

27 Total

35

35

35 Total

40

40

40 Total

newDB

new DB Total

35

35 Total

40

40 Total

DOCUMEN1

02P80503

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

Commitment

$2,418.50

$2,418.50

$100,000.00

$100,000.00

$100,000.00

$102,418.50

$105,000.00

$100,000.00

$120,000.00

$100,000.00

$28,409.00

$453,409.00

$40,000.00

$35,000.00

$75,000.00

$50,000.00

$20,000.00

$70,000.00

$20,000.00

$20,000.00

$618,409.00

$618,409.00

$22,531.00

$22,531.00

$50,000.00

$50,000.00

$72,531.00

$72,531.00

$793,358.50

Actual Cost

$388.50

$388.50

$100,000.00

$100,000.00

$100,000.00

$100,388.50

$105,000.00

$100,000.00

$120,000.00

$100,000.00

$16,938.10

$441,938.10

$40,000.00

$637.66

$40,637.66

$36,880.65

$0.00

$36,880.65

$0.00

$0.00

$519,456.41

$519,456.41

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$619,844.91

Balance

$2,030.00

$2,030.00

$0.00

$0.00

$0.00

$2,030.00

$0.00

$0.00

$0.00

$0.00

$11,470.90

$11,470.90

$0.00

$34,362.34

$34,362.34

$13,119.35

$20,000.00

$33,119.35

$20,000.00

$20,000.00

$98,952.59

$98,952.59

$22,531.00

$22,531.00

$50,000.00

$50,000.00

$72,531.00

$72,531.00

$173,513.59

PR Master for Dec FY05.xls
PageS



2) Design & Oversight (N-3345;AS009)
Financial Summary

At 12/31/04

Funds Authorized FY03 Planned
1 ) Database & General Support (N- 3330; ASOI1; BS011) $ 1,103,584
2) Design & Oversight (N-3345; AS009; BS009) $ 5,730,459
3) Rl/CSS/PE Study (N-3346; AS012; BS012) $ 1,043,931
4) Cleanup & Remediation (N-3344; AS008: BS008) $ 4,254,015
5) BNSF Oversight (N3355; AS195; BS195 ) $ 15,000
6) Flyway Oversight (AS224; BS224)
Total Allocated $ 12,146,990

Costs Incurred

Description FY03 Comm
Volpe Engineering/Proj. Mgmt.:

Contracts:

Equip/Supplies/Other:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal- Volpe Engineering $

Subtotal-Contracts $

$
Volpe Acq O/H (4.25 % of Contracts) $

% Complete Coi

TOTAL COST $

TOTAL AVAILABLE FUNDS
mpared to Total Available Funds

94,915
61,581
29,105
28,862

214,464

2,744,400

7
103,068

3,061,939

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Comm.

$
$
$
$
$

$

$
$
$

$
$
$
$

- $

$

$
$
$

313,067
193,406
115,555
77,813

699,842

5,726,132

4,711
244,730

6,675,415

FY05 Planned
$ 414,184
$ 1,774,449
$ 433,180
$ 1,110,581
$ 21,430
$ 19,931
$ 3,773,755

Current Month FY05 Comm.

$
$
$
$
$

$

$
$
$

$
$
$
$

- $

$

$
$
$

85,041
55,276
31,312
24,280

195,909

1,402,500

1
60,937

1,659,347

Planned
$ 2,229,491
$ 11,511,804
$ 2,377,157
$ 10,769,184
$ 35,000
$ 112,354
$ 27,034,990

Cumulative
Current Month Committed Costs

$
$
$
$
$

$

$
•$
$

25,554 $
16,610 $
(4,365) $

$
37,800 $

700,000 $

$
30,559 $

768,359 $

$

493,022
310,264
175,973
130,956

1,110,215

9,873,032

4,719
408,735

11,396,702

115,102
99.0%

Current Month

$
$
$
$
$

$

$
$
$

25,554
16,610
(4,365)

-

37,800

700,000

_
30,559

768,359



2) Design & Oversight (N-3345;AS009)
Financial Summary

At 12/31/04

Funds Authorized FY03 Planned
1) Database & General Support (N- 3330; AS011;BS011) $ 1,103,584
2) Design & Oversight (N-3345; AS009; BS009) $ 5,730,459
3)RI/CSS/PEStudy(N-3346;AS012;BS012) $ 1,043,931
4) Cleanup & Remediation (N-3344; AS008; BS008) $ 4,254,015
5) BNSF Oversight (N3355; AS195; BS195 ) $ 15,000
6) Flyway Oversight (AS224; BS224)
Total Allocated $ 12,146,990

Costs Incurred

Description FY03 Actual Cost
Volpe Engineerlng/Proj. MgmL:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal- Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other: $
Volpe Acq O/H (4.25 % of Contracts) $

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

94,915
61,581
29,105
28,862

214,464

2,740,367

7
103,068

3,057,906

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Actual Cost

$
$
$
$
$

$

$
S
$

$
$
$
$

- $

$

$
$

- $

313,067
193,406
115,555
74,696

696,724

4,539,461

4,711
244,730

5,485,627

FYOS Planned
$ 414,184
$ 1,774,449
$ 433,180
$ 1,110,581
$ 21,430
$ 19,931
$ 3,773,755

Current Month FYOS Actual Cost

$
$
$
$

$

$

$
$

$

$
$
$

1,395 $
1,395 $

564,864 $

$
$

566,259 $

80,333
52,217
24,958
18,858

176,366

-

1
60,831

237,198

Current Month

$
$
$
$

$

$

$
$

$

36,510
23,732
17,046
8,214

85,502

-

_

30,559
116,061

Planned
$ 2,229,491
$ 11,511,804
$ 2,377,157
$ 10,769,184
$ 35,000
$ 112,354
$ 27,034,990

Cumulative
Actual Cost

$
$
$
$

$

$

$
$

$

$

488,315
307,204
169,619
122,416

1,087,554

7,279,829

4,719
408,629

8,780,731

2,731,073
76.3%

Current Month

$
$
$
$

$

$

$
$

$

36,510
23,732
17,046
9,609

86,897

564,864

_

30,559
682,320



WAF 02 - VX 58 Nx345 and AS009

PY

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003 Total

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4259

4230

4244

4250

4262

4273

4278

4232

4269

4279

4237

4339

4357

4380

4331

4355

4381

4361

4462

4540

4383

4416

4464

4476

Contractor

Cashins

Cashing Total

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

CDM Total

COM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

Task Order

24

24

24

24

24

24

24 Total

25

25

25

25 Total

29

29 Total

24

24

24

24 Total

25

25

25

25 Total

29

29

29

29 Total

31

31

31

31

DOCUMENT

02P80503

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

Commitment

$10,883.25

$10,883.25

$125,000.00

$450,000.00

$80,000.00

$22,267.00

$300,000.00

$906,250.00

$1,883,517.00

$200,000.00

$225,000.00

$350,000.00

$775,000.00

$75,000.00

$75,000.00

$2,733,517.00

$2,744,400.25

$350,000.00

$162,893.00

$336,934.00

$849,827.00

$360,000.00

$223,862.00

$49,943.00

$633,805.00

$60,000.00

$37,500.00

$100,000.00

$197,500.00

$250,000.00

$280,000.00

$310,000.00

$75,000.00

Actual Cost

$6,850.25

$6,850.25

$125,000.00

$450,000.00

$80,000.00

$22,267.00

$300,000.00

. $906,250.00

$1,883,517.00

$200,000.00

$225,000.00

$350,000.00

$775,000.00

$75,000.00

$75,000.00

$2,733,517.00

$2,740,367.25

$350,000.00

$162,893.00

$267,202.64

$780,095.64

$360,000.00

$223,862.00

$30,072.91

$613,934.91

$60,000.00

$0.00

$0.00

$60,000.00

$250,000.00

$280,000.00

$310,000.00

$75,000.00

Balance

$4,033.00

$4,033.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$4,033.00

$0.00

$0.00

$69,731.36

$69,731.36

$0.00

$0.00

$19,870.09

$19,870.09

$0.00

$37,500.00

$100,000.00

$137,500.00

$0.00

$0.00

$0.00

$0.00

PR Master for Dec FY05.xls
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WAF 02 - VX 58 Nx345 and AS009

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004 Total

2005

2005

2005

2005

2005

2005 Total

WAF Total

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4513

4539

4385

4415

4463

4514

4542

4235

4593

4637

4592

4636

4235

Contractor

COM

COM

COM

COM

COM

COM

COM

COM Total

New A/E contract min

New A/E contract min Total

COM

COM

COM

COM

COM Total

new A/E

new A/E Total

Task Order

31

31

31 Total

32

32

32

32

32

32 Total

31

31

31 Total

32

32

32 Total

DOCUMENT

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

Commitment

$155,000.00

$435,000.00

$1,505,000.00

$540,000.00

$500,000.00

$500,000.00

$750,000.00

$250,000.00

$2,540,000.00

$5.726,132.00

$0.00

$0.00

$5,726,132.00

$225,000.00

$350,000.00

$575,000.00

$475,000.00

$350,000.00

$825,000.00

$1,400,000.00

$2,500.00

$2,500.00

$1,402,500.00

$9,873,032.25

Actual Cost

$0.00

$344,546.48

$1,259,546.48

$540,000.00

$500,000.00

$500,000.00

$35,884.29

$250,000.00

$1,825,884.29

$4,539,461.32

$0.00

$0.00

$4,539,461.32

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$7,279,828.57

Balance

$155,000.00

$90,453.52

$245,453.52

$0.00

$0.00

$0.00

$714,115.71

$0.00

$714,115.71

$1,186,670.68

$0.00

$0.00

$1,186,670.68

$225,000.00

$350,000.00

$575,000.00

$475,000.00

$350,000.00

$825,000.00

$1,400,000.00

$2,500.00

$2,500.00

$1,402,500.00

$2,593,203.68

PR Master for Dec FY05.xls
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3) RI/CSS/PE Study (N-3346; AS012)
Financial Summary

At 12/31/04

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
.3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSFOversigtH (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Subtotal-Contracts $
Contracts:

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

$
$
$
$
$

$

$
$
$

FY03 Comm

16,864
10,941

-
-

27,805

350,000

10
12,981

390,796

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

Current Month FY04 Comm.

S
$
$
$
$

$

$
$
$

$
$
$
$

- $

- $

$
$

- $

33,231
20,529

-

53,760

1,439,171

5
60,244

1,553,180

FY05 Planned .
$ 414,184
$ 1,774,449
$ 433,180
$ 1,110,581
$ 21,430
$ 19,931
$ 3,773,755

Current Month FY05 Comm. Current Month

$
$
$
$
$

$

$
$
$

$
$
$
$
$

- $

$
$

- $

6,520 $
4,238 $

$
1,609 $

12,368 $

200,000 $

$
8,500 $

220,868 $

1,178
766

1,944

200,000

.
8,500

210,444

Planned
$ 2,229,491
$ 11,511,804
$ 2,377,157
$ 10,769,184
$ 35,000
$ 112,354
$ 27,034,990

Cumulative
Committed Costs

$
$
$
$
$

$

$
$
$

$

56,615
35,709

-
1,609

93,933

1,989,171

15
81,725

2,164,845

212,312
91.1%

Current Month

$
$
$
$
$

$

$
$
$

1,178
766
-
-

1,944

200,000

.
8,500

210,444



3) RI/CSS/PE Study (N-3346; AS012)
Financial Summary

At 12/31/04

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS
> Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21,430
$ 112,354
$ 20,822,805

FY03 Actual Cost Current Month FY04 Actual Cost

$
$
$
$

$

$

$
$

$

16,864 $
10,941 $

$
$

27,805 $

350,000 $

10 $
12,981 $

390,796 $

$
$
$
$
$

- $

$
$

$

33,231
20,529

-
-

53,760

1,223,314

5
60,244

1,337,323

FY05 Planned
$ 414,184
$ 1,774,449
$ 433,180
$ 1,110,581
$ 21,430
$ 19,931
$ 3,773,755

Current Month FY05 Actual Cost

$
$
$
$

$

$

$
$

$

$
$
$
$

$

75,541 $

$
$

75,541 $

6,242
4,058

-
1,609

11,909

-

_

8,500
20,409

Planned
$ 2,229,491
$ 11,511,804
$ 2,377,157
$ 10,769,184
$ 35,000
$ 112,354
$ 27,034,990

Cumulative
Current Month Actual Cost

$
$
$
$

$

$

$
$

$

1,640 $
1,066 $

$
- ' $

2,706 $

$

$
8,500 $

11,206 $

$

56,337
35,528

-
1,609

93,475

1,573,314

15
81,725

1,748,529

628,628
73.6%

Current Month

$
$
$
$
$

$

$
$
$

1,640
1,066

-
-

2,706

75,541

_

8,500
86,747



WAF 03 - VX58 Nx346 and AS012

PY

2003

2003

2003 Total

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004 Total

2005

2005 Total

WAF Total

PPA

VX358

VX358

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4264

4237

4354

4410

4431

4475

4541

4337

4396

4418

4474

4544

4389

4462

4630

Contractor

COM

COM

COM Total

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM

COM Total

COM

COM Total

Task Order

20

20 Total

29

29 Total

20

20

20

20

20

20 Total

21

21

21

21

21

21 Total

29

29

29 Total

21

21 Total

DOCUMENT

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99DOOOI7

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

Commitment

$150,000.00

$150,000.00

$200,000.00

$200,000.00

$350,000.00

$350,000.00

$150,566.00

$60,000.00

$120,000.00

$120,000.00

$48,605.00

$499,171.00

$200,000.00

$50,000.00

$200,000.00

$200,000.00

$67,500.00

$717,500.00

$200,000.00

$22,500.00

$222,500.00

$1,439,171.00

$1,439,171.00

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$1,989,171.00

Actual Cost

$150,000.00

$150,000.00

$200,000.00

$200,000.00

$350,000.00

$350,000.00

$150,566.00

$60,000.00

$120,000.00

$120,000.00

$727.50

$451,293.50

$200,000.00

$50,000.00

$200,000.00

$182,377.24

$0.00

$632,377.24

$139,643.12

$0.00

$139,643.12

$1,223,313.86

$1,223,313.86

$0.00

$0.00

$0.00

$0.00

$1,573,313.86

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$47,877.50

$47,877.50

$0.00

$0.00

$0.00

$17,622.76

$67,500.00

$85,122.76

$60,356.88

$22,500.00

$82,856.88

$215,857.14

$215,857.14

$200,000.00

$200,000.00

$200,000.00

$200,000.00

$415,857.14

PR Master for Dec FY05.xls
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4) Cleanup & Remediation (N-3344; AS008)
Financial Summary

At 12/31/04

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal-Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

$
$
$
$

$

$

$
$

$

FY03 Comm

47,208
30,628
7,815

-

85,651

1,1013)04"

46,684
43,103

1,277,343

FY04 Planned
$ 1,559,211
$ 7,568,347
$ 1,605,680
$ 9,955,784
$ 21 ,430
$ 112,354
$ 20,822,805

Current Month FY04Comm.

$
$
$
$

$

$

$
$

$

$ 141,695
$ 87,455
$ 25
$ 7,197

$ 236373

(292) $ 7,626,274

$ 191,366
(11) $ 327,247

(303) $ 8,381,260

FY05 Planned
$ 414,184
$ 1,774,449
$ 433,180
$ 1,110,581
$ 21,430
$ 19,931
$ 3,773,755

Current Month FY05 Comm.

$
$
$
$

$

$

$
$

$

$ 37,179
$ 24,167
$ '
$ 747

$ 62,093

(2,799) $ 773,008

(271) $ 93,049
(129) $ 36,807

(3,199) $ 964,957

Planned
$ 2,229,491
$ 11,511,804
$ 2,377,157
$ 10,769,184
$ 35,000

. ' $ 112,354
$ 27,034,990

Cumulative
Current Month

$
$
$
$

$

$

$
$

$

10,679
6,942

-
(653)

16,968

(3,649)

34,177
1,297

48,794

Committed Costs Current Month

$
$
$
$

$

$

$
$

$

$

226,083 $
142,250 $

7,840 $
7,944 $

384,117 $

9,501,186 $

331,099 $
407,158 $

10,623,561 $

145,623
98.6%

10,679
. 6,942

-
(653)

16,968

(6,740)

33,906
1,158

45,291



4) Cleanup & Remediation (N-3344; AS008)
Financial Summary

At 12/31/04

Funds Authorized FY03 Planned FY04 Planned
1 ) Database & General Support (N- 3330; AS011;BS011) $ 1,103,584 $ 1,559,211
2) Design & Oversight (N-3345; AS009; BS009) $ 5,730,459 $ 7,568,347
3) Rl/CSS/PE Study (N-3346; AS012; BS012) $ 1,043,931 $ 1,605,680
4) Cleanup & Remediation (N-3344; AS008; BS008) $ 4,254,015 $ 9,955,784
5) BNSF Oversight (N3355; AS195; BS195 ) $ 15,000 $ 21,430
6) Fly way Oversight (AS224; BS224) $ 1 1 2,354
Total Allocated $ 12,146,990 $ 20,822,805

Costs Incurred

Description FY03 Actual Cost Current Month FY04JVctual Cost

FYOS Planned
$ 414,184
$ 1,774,449
$ 433,180
$ 1,110,581
$ 21,430
$ 19,931
$ 3,773,755

Current Month FYQ5 Actual Cost

Planned
$ 2,229,491
$ 11,511,804
$ 2,377,157
$ 10,769,184
$ 35,000
$ 112,354
$ 27,034,990

Cumulative
Current Month Actual Cost Current Month

Volpe Engineering/Proj. Mgmt:

Contracts:

Volpe Labor $
Overhead $

Volpe In-House Support $
Volpe Travel $

Subtotal- Volpe Engineering $

Subtotal-Contracts $

Equip/Supplies/Other: $
Volpe Acq O/H (4.25 % of Contracts) $

%

TOTAL COST $

TOTAL AVAILABLE FUNDS
Complete Compared to Total Available Funds

47,208 $
30,628 $

7,815 $
$

85,651 $

1,099,773 $

46,684 $
43,103 $

1,275,212 $

$ 141,695
$ 87,455
$ 25
.$ 7,197
$ 236,373

$ 7,172,257

$ 191,366
(11) $ 327,247

(11) $ 7,927,243

$
$
$
$

$

$

$
$

$

$
$
$
$

$

924,526 $

(271) $
(129) $

924,127 $

35,063
22,791

.
747

58,601

243,048

71,499
32,765

405,913

$
$
$
$

$

$

$
$

$

15,924 $
10,351 $

$
747 $

27,022 $

230,356 $

19,177 $
8,831 $

285,386 $

$

223,966
140,875

7,840
7,944

380,625

8,515,079

309,549
403,115

9,608,368

1,160,816
89.2%

$
$
$
$
$

$

$
$.

$

15,924
10,351

-
747

27,022

1,154,883

18,906
8,691

1,209,502



WAF 04 - VX58 Nx344 and AS008

PY

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003 Total

2004

2004

PPA

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX358

VX58

VX58

PR

4281

4251

4254

4313

4257

4261

4271

4249

4253

4283

4295

4311

4265

4280

4314

4275

4274

4370

4329

Contractor

Alphapets

Alphapets Total

Noble

Noble

Noble Total

Parker Relocation

Parker Relocation Total

SaLUT13

SaLUT13

SaLUT13

SaLUT 13 Total

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14 Total

Sandman

Sandman Total

Venture

Venture Total

AGL Services

AGL Services Total

An tier Tree

Antler Tree Total

Task Order

resid fill

resid Till

resid nil Total

1

1

1

1 Total

1

1 Total

2

2

2

2

2 Total

3

3 Total

4

4

4 Total

screening plant

screening plant Total

DOCUMENT

03P80378

03D30015

03D30015

03P80393

02D30013

02D30013

02D30013

03D30014

03D30014

03D300I4

03D30014

03D30014

03D30014

03D30014

03D30014

03P80179

03P80178

04P80180

04P80057

Commitment

$2,253.00

$2,253.00

$35,000.00

$52,500.00

$87,500.00

$87,500.00

$11,550.00

$11,550.00

$26,880.53

$69,680.79

$88,344.72

$184,906.04

$184,906.04

$6,060.49

$6,060.49

$284,737.74

$23,670.31

$18,891.72

$7,966.38

$335,266.15

$4,413.64

$4,413.64

$300,000.00

$150,000.00

$450,000.00

$795,740.28

$9,955.00

$9,955.00

$10,000.00

$10,000.00

$1,101,904.32

$13,310.00

$13,310.00

$5,070.00

$5,070.00

$5,070.00

Actual Cost

$2,253.00

$2,253.00

$35,000.00

$52,500.00

$87,500.00

$87,500.00

$11,550.00

$11,550.00

$26,880.53

$69,680.79

$88,344.72

$184,906.04

$184,906.04

$6,060.49

$6,060.49

$284,737.74

$23,670.31

$18,891.72

$5,835.08

$333,134.85

$4,413.64

$4,413.64

$300,000.00

$150,000.00

$450,000.00

$793,608.98

$9,955.00

$9,955.00

$10,000.00

$10,000.00

$1,099,773.02

513,310.00

$13,310.00

' $5,070.00

$5,070.00

$5,070.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,131.30

$2,131.30

$0.00

$0.00

$0.00

$0.00

$0.00

$2,131.30

$0.00

$0.00

$0.00

$0.00

$2,131.30

$0.00

$0.00

$0.00

$0.00

$0.00

PR Master for Dec FY05.xls
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WAF 04 - VX58 Nx344 and AS008

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58j

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX59

PR

4508

4528

4520

4572

4536

4536A

4536B

4581

4082

4509

4527

4519

4573

4534

4534A

4082

4507

4526

4521

4571

4082

4329

4535

Contractor

ER

ER

ER

ER

ER

ER

ER

ER

ER

ER Total

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration Total

MCS

MCS

MCS

MCS

MCS

MCS Total

Nature's Enhancements

Nature's Enhancements Total

New contractor

Task Order

1

1

1 Total

2

2

2 Total

4

4

4

4

4 Total

I

1

1 Total

2

2

2 Total

3

3

3 Total

1

1

1 Total

2

2

2 Total

screening plant

screening plant Total

DOCUMENT

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30030

04D30031

04D30031

04D30031

04D30031

04D30031

04D30031

04D30031

04D30029

04D30029

04D30029

04D30029

04D30029

cc

initiation $524,359

Commitment

$1,790.00

$1,352.24

$3,142.24

$123,463.00

$59,720.04

$183,183.04

$100,000.00

$607,240.00

$70,724.00

$94,740.40

$872,704.40

$0.00

$1,059,029.68

$1,790.00

$1,075.00

$2,865.00

$126,406.00

$63,798.35

$190,204.35

$382,140.00

$253,512.18

$635,652.18

$0.00

$828,721.53

$1,860.00

$986.09

$2,846.09

$121,073.00

$68,099.47

$189,172.47

$0.00

$192,018.56

$2,275.00

$2,275.00

$2,275.00

$0.00

Actual Cost

$1,790.00

$1,352.24

$3,142.24

$123,463.00

$59,720.04

$183,183.04

$100,000.00

$607,240.00

$44,314.56

$94,740.40

$846,294.%

$0.00

$1,032,620.24

$1,790.00

$1,075.00

$2,865.00

$119,406.00

$63,798.35

$183,204.35

$382,140.00

$168,057.36

$550,197.36

$0.00

$736,266.71

$1,860.00

$986.09

$2,846.09

$121,073.00

$68,099.47

$189,172.47

$0.00

$192,018.56

$2,275.00

$2,275.00

$2,275.00

$0.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$26,409.44

$0.00

$26,409.44

$0.00

$26,409.44

$0.00

$0.00

$0.00

$7,000.00

$0.00

$7,000.00

$0.00

$85,454.82

$85,454.82

$0.00

$92,454.82

$0.00

$0.00

.$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

PR Master for Dec FY05.xls
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WAF 04 - VX58 Nx344 and AS008

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4537

4338

4397

4543

4423

4448

4467

4481

4490

4578

4422

4301

4499

4444A

4569

4319

4327

4334

4309

4446

4488

4567

4576

Contractor

New contractor Total

Noble

Noble

Noble Total

Noble Sales Co

Noble Sales Co Total

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation

NW Tree and Reclamation Total

Parker Relocation

Parker Relocation Total

SaLUT13

SaLUT 13

SaLUT 13

SaLUT 13

SaLUT 13 Total

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

Task Order

resid fill

Resid fill

resid Till Total

Filters

Filters Total

GroupS

Group 5 Total

1

1 Total

2

2

2 Total

4

4

4

4 Total

5

5

5

5

5

5 Total

DOCUMENT

03D30015

03D30015

04F50045

03D30022

04P80195

2403D3022

2403D3022

03D30022

03D30022

03D30022

03P80393

02D30013

02D30013

02D30013

02D30013

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

Commitment

$0.00

$39,375.00

$39,375.00

$78,750.00

$78,750.00

$3,977.60

$3,977.60

$3,977.60

$10,875.51

$10,875.51

$74,000.00

$3,599.61

$10,739.04

$24,051.61

$4,609.88

$3,510.67

$131,386.32

$11,550.00

$11,550.00

$12,958.94

$12,958.94

$55,717.62

$167,481.00

$223,198.62

$76,570.52

$312,728.08

$17,132.96

$191,913.85

$26,802.54

$235,849.35

$182,318.95

$75,000.00

$38,921.56

$174,111.00

$0.00

$470,351.51

Actual Cost

$0.00

$39,375.00

$39,375.00

$78,750.00

$78,750.00

$3,977.60

$3,977.60

$3,977.60

$10,875.51

$10,875.51

$69,530.00

$3,599.61

$10,739.04

$21,285.61

$4,477.88

$3,510.67

$124,018.32

$11,550.00

$11,550.00

$12,958.94

$12,958.94

$55,717.62

$167,481.00

$223,198.62

$76,570.51

$312,728.07

$17,132.96

$191,913.85

$19,269.87

$228,316.68

$182,318.95

$75,000.00

$38,921.56

$111,696.89

$0.00

$407,937.40

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$4,470.00

$0.00

$0.00

$2,766.00

$132.00

$0.00

$7,368.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.01

$0.01

$0.00

$0.00

$7,532.67

$7,532.67

$0.00

$0.00

$0.00

$62,414.11

$0.00

$62,414.11

PR Master for Dec FY05.xls
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WAF 04 - VX58 Nx344 and AS008

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4316

4340

4359

4343

4369

4388

4400

4419

4419

4408

4482

4489

4580

4431

4460

4460A

4437

4440

4471

4479

4523

4553

4556

4480

Contractor

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

SaLUT 14

Task Order

6

6 Total

7

7

7 Total

8

8 Total

9

9

9 Total

10

10 Total

11

11

11 Total

12

12

12

12

12 Total

13

13 Total

14

14

14 Total

15

15 Total

16

16

16 Total

17

17

17

17

17 Total

18

DOCUMENT

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

error to be cancelled

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

Commitment

$4,413.64

$4,413.64

$485,871.80

$30,195.27

$516,067.07

$6,688.64

$6,688.64

$333,486.81

$443,568.00

$777,054.81

$5,473.94

$5,473.94

$370,590.26

$8,397.70

$378,987.%

$131,887.97

$80,256.60

$93,881.19

$149,954.00

$455,979.76

$6,358.74

$6,358.74

$362,869.61

$0.00

$362,869.61

$107,776.88

$107,776.88

$25,000.00

$4,632.66

$29,632.66

$384,109.78

$5,332.00

$1,412.31

$41,837.23

$432,691.32

$6,358.74

Actual Cost

$4,413.64

$4,413.64

$480,463.39

$30,195.27

$510,658.66

$6,688.64

$6,688.64

$333,486.81

$443,568.00

$777,054.81

$5,473.94

$5,473.94

$370,590.26

$8,397.70

$378,987.96

$131,887.97

$80,256.60

$93,881.19

$66,157.76

$372,183.52

$6,358.74

$6,358.74

$362,869.61

$0.00

$362,869.61

$107,776.88

$107,776.88

$20,936.12

$0.00

$20,936.12

$384,109.78

$5,332.00

$1,412.31

$28,892.75

$419,746.84

$6,358.74

Balance

$0.00

$0.00

$5,408.41

$0.00

$5,408.41

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$83,796.24

$83,796.24

$0.00

$0.00

$0:00

$0.00

$0.00

$0.00

$0.00

$4,063.88

$4,632.66

$8,696.54

$0.00

$0.00

$0.00

$12,944.48

$12,944.48

$0.00
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Page 17



WAF 04 - VXS8 Nx344 and AS008

PY

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4495

4529

4547

4547A

4557

4557A

4548

4321

4333

4324

4328

4382

4453

4530

4546

4345

4329

4386

4320

4332

4498

4498

4322

Contractor

SaLUT14

SaLUT14

SaLUT14

SaLUT 14

SaLUT14

SaLUT 14

SaLUT 14

SaLUT 14 Total

Sandman

Sandman

Sandman Total

Securiias

Securitas

Securiias

Securitas

Securitas

Securitas

Securitas Total

Sprung Instant Structures

Sprung Instant Structures Total

Trees R Us

Trees R Us Total

Universal Athletic

Universal Athletic Total

Venture

Venture

Venture

Venture

Venture Total

Ward

Task Order

18 Total

19

19

19

19

19

19

19 Total

Wage determination

Wage determination Total

Tent

Tent Total

screening plant

screening plant Total

LHS hurdles

LHS hurdles Total

Topsoil

DOCUMENT

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03D30014

03P80179

04P80077

03F50036

03F50036

03F50036

03F50036 •

03F50036

03F50036

04P80069

04P80058

04P400523

03P80178

04P80078

04P80078

04P80078

04D30004

Commitment

$6,358.74

$451,410.00

$106,787.29

$20,000.00

$2,000.00

$19,175.00

$1,917.50

$601,289.79

$36,236.60

$36,236.60

$4,434,081.02

$3,810.00

$25,000.00

$28,810.00

$20,580.00

$49,975.10

$56,512.00

$33,483.36

$30,022.00

$60,027.00

$250,599.46

$51,104.00

$51,104.00

$51,104.00

$7,088.00

$7,088.00

$7,088.00

$4,775.00

$4,775.00

$4,775.00

$6,000.00

$25,000.00

$1,100.00

$28,900.00

$61,000.00

$150,000.00

Actual Cost

$6,358.74

$451,410.00

$101,315.70

$0.00

$0.00

$0.00

$0.00

$552,725.70

$36,236.60

$36,236.60

$4,204,724.48

$3,810.00

$18,015.00

$21,825.00

$20,580.00

$49,975.10

$56,512.00

$30,213.16

$30,022.00

$60,027.00

$247,329.26

$51,104.00

$51,104.00

$51,104.00

$7,088.00

$7,088.00

$7,088.00

$4,774.00

$4,774.00

$4,774.00

$5,953.00

$25,000.00

$1,100.00

$28,900.00

$60,953.00

$61,875.00

Balance

$0.00

$0.00

$5,471.59

$20,000.00

$2,000.00

$19,175.00

$1,917.50

$48,564.09

$0.00

$0.00

$229,356.54

$0.00

$6,985.00

$6,985.00

$0.00

$0.00

$0.00

$3,270.20

$0.00

$0.00

$3,270.20

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1.00

$1.00

$1.00

$47.00

$0.00

$0.00

$0.00

$47.00

$88,125.00

PR Master for Dec FY05.xls
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WAF 04 - VXS8 Nx344 and AS008

PY

2004 Total

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

2005

PPA

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

VX58

PR

4619

4599

4610

4611

4600

4584

4601

4582

4587

4597

4595

4596

4612

4629

4591

Contractor

Ward Total

Decon Trailer

Decon Trailer Total

ER

ER Total

Libby Restoration

Libby Restoration

Libby Restoration

Libby Restoration Total

MCS

MCS

MCS Total

New landscaping

New landscaping Total

Noble

Noble Total

Noble Sales

Noble Sales Total

NW Tree and Reclamation

NW Tree and Reclamation Total

Parker Relocation

Parker Relocation Total

SaLUTU

SaLUT 14 Total

Sandman

Sandman Total

Securitas

Task Order

Topsoil Total

3

3 Total

7

7 Total

T06

TO 6 Total

initiation $53, 175

initiation $53,175 Total

nn

fill Total

7

7 Total

12

12 Total

DOCUMENT

04D30030

04D30031

04D30031

04D30029

03D30015

05F50013

03D30022

05P80041

03D30014

04P80077

03F50036

Commitment

$150,000.00

$150,000.00

$7,626,274.25

$38,000.00

$38,000.00

$2,683.32

$2,683.32

$5,110.25

$5,110.25

$165,155.13

$165,155.13

$25,000.00

$195,265.38

$252,360.56

$252,360.56

$25,000.00

$277,360.56

$2,500.00

$2,500.00

$2,500.00

$26,250.00

$26,250.00

$26,250.00

$22,996.00

$22,996.00

$48,438.14

$48,438.14

$48,438.14

$15,400.00

$15,400.00

$18,178.00

$18,178.00

$18,178.00

$30,000.00

$30,000.00

$30,013.50

Actual Cost

$61,875.00

$61,875.00

$7,172,257.24

$0.00

$0.00

$2',683.32

$2,683.32

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$133,137.25

$133,137.25

$0.00

$133,137.25

$0.00

$0.00

$0.00

$16,380.00

$16,380.00

$16,380.00

$22,996.00

$22,996.00

$33,626.48

$33,626.48

$33,626.48

$1,925.00

$1,925.00

$0.00

$0.00

$0.00

$0.00

$0.00

$6,244.38

Balance

$88,125.00

$88,125.00

$454,017.01

$38,000.00

$38,000.00

$0.00

$0.00

$5,110:25

$5,110.25

$165,155.13

$165,155.13

$25,000.00

$195,265.38

$119,223.31

$119,223.31

$25,000.00

$144,223.31

$2,500.00

$2,500.00

$2,500.00

$9,870.00

$9,870.00

$9,870.00

$0.00

$0.00

$14,811.66

$14,811.66

$14,811.66

$13,475.00

$13,475.00

$18,178.00

$18,178.00

$18,178.00

$30,000.00

$30,000.00

$23,769.12

PR Master for Dec FY05.xls
Page 19



WAF 04 - VXS8 Nx344 and AS008

PY

2005

2005

2005 Total

WAF Total

PPA

VX58

VX58

PR

4616

4598

Contractor

Securitas

Securitas Total

Venture

Venture Total

Task Order DOCUMENT

03F50036

04P80078

Commitment

$30,923.00

$60,936.50

$35,000.00

$35,000.00

$773,007.90

$9,501,186.47

Actual Cost

$0.00

$6,244.38

$26,056.00

$26,056.00

$243,048.43

$8,515,078.69

Balance

$30,923.00

$54,692.12

$8,944.00

$8,944.00

$529,959.47

$986,107.78

PR Master for Dec FY05.xls
Page 20



5) BNSF Oversight (N- 3355; AS195; BS195
Financial Summary

At 12/31/04

Funds Authorized FY03 Planned FY04 Planned FY05 Planned Planned
1 ) Database & General Support (N- 3330; AS011; BS011) $ 1,103,584 $ 1,559,211 $ 414,184 $ 2,229,491
2) Design & Oversight (N-3345; AS009; BS009) $ 5,730,459 $ 7,568,347 $ 1,774,449 $ I K5 11 ',804
3)R(/CSS/PEStudy(N-3346;AS012;BS012) $ 1,043,931 $ 1,605,680 $ 433,180 $ 2,377,157
4) Cleanup & Remediation (N-3344; AS008; BS008) $ 4,254,015 $ 9,955,784 $ 1,110,581 $ 10,769^84
5) BNSF Oversight (N3355; AS195; BS195 ) $ 15,000 $ 21,430 $ 21,430 $ 35,000
6) Fly way Oversight (AS224; BS224) $ 112,354 $ 19,931 $ 112,354
Total Allocated $ 12,146,990 $ 20,822,805 $ 3,773,755 $ 27,034,990

Costs Incurred
Cumulative

Description FY03 Comm Current Month FY04 Comm. Current Month FY05 Comm. Current Month Committed Costs Current Month
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $ - $ - $ - $ - $ - $ ' - $ - $
Overhead $ - $ - $ - $ - $ - $ - $ - $

Volpe In-House Support $ - $ - $ - $ - $ - $ - $ - $
Volpe Travel $ - $ - $ - $ - $ - $ - $ - $

Subtotal- Volpe Engineering $ $ $

Contracts:
Subtotal-Contracts $ 13,085 $ • - $

Equip/Supplies/Other: $ - $ - $
Volpe AcqO/H (4.25% of Contracts) $ 485 $ - $

TOTAL COST $ 13,570 $ - $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

$ - $ - $ $

$ - $ $ - $

$ - $ $ - $
$ - $ - $ - $

. $ - $ . $ - $

$

- $

13,085 $

$
485 $

13,570 $

21,430
38.8%



5) BNSF Oversight (N- 3355; AS195; BS195
Financial Summary

At 12/31/04

Funds Authorized FY03 Planned FY04 Planned FY05 Planned Planned
1) Database & General Support (N- 3330; AS011;BS011) $ 1,103,584 $ 1,559,211 $ 414,184 $ 2,229,491
2) Design & Oversight (N-3345; AS009; BS009) $ 5,730,459 $ 7,568,347 $ 1,774,449 $ 11,511,804
3)RI/CSS/PEStudy(N-3346;AS012;BS012) $ 1,043,931 $ 1,605,680 $ 433,180 $ 2,377,157
4) Cleanup & Remediation (N-3344; AS008; BS008) $ 4,254,015 $ 9,955,784 $ 1,110,581 $ 10,769,184
5) BNSF Oversight (N3355; AS195; BS195 ) $ 15,000 $ 21,430 $ 21,430 $ 35^000
6) Fly way Oversight (AS224; BS224) $ - $ 112,354 $ 19,931 $ 112,354
Total Allocated $ 12,146,990 $ 20,822,805 $ 3,773,755 $ 27,034,990

Costs Incurred
Cumulative

Description FY03 Actual Cost Current Month FY04 Actual Cost Current Month FY05 Actual Cost Current Month Actual Cost Current Month
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $ - $ - $ - $ - $ - $ - $ - $
Overhead $ - $ - $ - $ - $ - $ - $ - $

Volpe In-House Support $ - $ • - $ - $ - $ - $ - $ - $
Volpe Travel $

Subtotal- Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other: $
Volpe Acq O/H (4.25 % of Contracts) $

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

$
- $

13,085 $

$
485 $

13,570 $

$
$

$

$
$
$

$
- $

$

$
$

' - $

$
- $

$

$
$ '
$

$
$

$

$
$

- $

$
$

$

S
$
$

$

$
$

13,085 $

$
485. $ .

13,570 $

21,430
38.8%



WAF 05 - VX58 Nx35S

PY

2003

2003 Total

PPA

VX358

WAF Total

PR

4262

Contractor

COM

COM Total

Task Order

24

24 Total

DOCUMENT

99D00017

Commitment

$13,085.00

$13,085.00

$13,085.00

$13,085.00

$13,085.00

Actual Cost

$13,085.00

$13,085.00

$13,085.00

$13,085.00

$13,085.00

Balance

$0.00

$0.00

$0.00

$0.00

$0.00

PR Master for Dec FY05.xls
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6) Flyway Oversight (AS224; BS224)
Financial Summary

At 12/31/04

Funds Authorized FY03 Planned FY04 Planned FY05 Planned Planned
1) Database & General Support (N- 3330; AS011;BS011) $ 1,103,584 $ 1,559,211 $ 414,184 $ 2,229,491
2) Design & Oversight (N-3345; AS009; BS009) $ 5,730,459 $ 7,568,347 $ 1,774,449 $ l l ^ S l 1^804
3) RI/CSS/PE Study (N-3346; AS012; BS012) $ 1,043,931 $ 1,605,680 $ 433,180 $ 2,31l',\51
4) Cleanup & Remediation (N-3344; AS008; BS008) $ 4,254,015 $ 9,955,784 $ 1,110,581 $ 10,769,184
5) BNSF Oversight (N3355; AS 195; BS195 ) $ 15,000 $ 21,430 $ 21,430 $ 35^000
6) Flyway Oversight (AS224; BS224) $ 112,354 $ 19,931 $ 112,354
Total Allocated $ 12,146,990 $ 20,822,805 $ 3,773,755 $ 27,034,990

Costs Incurred
Cumulative

Description FY03 Comm Current Month FY04 Comm. Current Month FY05 Comm. Current Month Committed Costs Current Month
Volpe Engineering/Proj. Mgmt.:

Volpe Labor $ - $ - $ - $ - $ - $ - $ - $
Overhead $ - $ - $ - $ • - $ - $ - $ - $ . -

Volpe In-House Support $ - $ - $ - $ - $ - $ - $ - $
Volpe Travel $ - $ - $ - $ - $ - $ - $ - $

Subtotal- Volpe Engineering $

Contracts:
Subtotal-Contracts $

Equip/Supplies/Other: $
Volpe Acq O/H (4.25 % of Contracts) $

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

• $

$

$
$

- $

$ $ $

$ 88,710 $ - $

$ - $ - $
$ 3,713 $ - $
$ 92,423 $ - $

$. . $

$ - $

$ - $
$ - $
$ - $

$

$

88,710 $

$
3,713 $

92,423 $

19,931
82.3%



6) Flyway Oversight (AS224; BS224)
Financial Summary

At 12/31/04

Funds Authorized
1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)
3) RI/CSS/PE Study (N-3346; AS012; BS012)
4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3355; AS195; BS195 )
6) Flyway Oversight (AS224; BS224)
Total Allocated

Costs Incurred

Description
Volpe Enguieering/Proj. Mgmt:

Volpe Labor
Overhead

Volpe In-House Support
Volpe Travel

Subtotal- Volpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned
$ 1,103,584
$ 5,730,459
$ 1,043,931
$ 4,254,015
$ 15,000

$ 12,146,990

FY03 Actual Cost

$
$
$
$

$

$

$
$

$

FY04 Planned

Current Month

$
$
$
$ ' -

$

$

$
$
$

$
$
$
$
$
$
$

1,559,211
7,568,347
1,605,680
9,955,784

21,430
112,354

20,822,805

FY04 Actual Cost Current Month

$
$
$
$

$

$

$
$

$

$
$
$
$

. $

18,017 $ 3,913

$
3,713 $

21,731 $ 3,913

FY05 Planned
$
$
$
$
$
$
$

414,184
1,774,449

433,180
1,110,581

21,430
19,931

3,773,755

$
$
$
$
$
$
$

FY05 Actual Cost Current Month

$
$
$
$

$

$

$
$
$

$
$
$
$

- $

$

$
$
$

$
$
$
$

$

$

$
$

$

$

Planned
2,229,491

11,511,804
2,377,157

10,769,184
35,000

112,354
27,034,990

Cumulative
Actual Cost

-
-
-
-

-

18,017

.

3,713
21,731

90,623
19.3%

Current Month

$
$
$
$

$

$ 3,913

$
$
$ 3,913



WAF 06 - VXS8 AS 224

PY

2004

2004

2004

2004 Total

PPA

VX58

VX58

VX58

WAF Total

PR

4468

4487

4454

Contractor

COM

COM

COM

COM Total

Task Order

38

38

38

38 Total

DOCUMENT

99D00017

99D00017

Commitment

$0.00

$37,951.00

$50,759.00

$88,710.00

$88,710.00

$88,710.00

$88,710.00

Actual Cost

$0.00

$18,017.18

$0.00

$18,017.18

$18,017.18

$18,017.18

$18,017.18

Balance

$0.00

$19,933.82

$50,759.00

$70,692.82

$70,692.82

$70,692.82

$70,692.82

PR Master for Dec FY05.xls
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ID

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

Task Name
WAF 1 (through amendment 1J) - Libby Project Dbase/GIS/General Support

Task 1: Database Entry for removal actions, design, and CSS.

Task 2: QA/QC for all data entry.

Task 3: Admin, for all data entry, filing, COC, sample results, IFF, etc.

Task 4: Database mgt. Activities

Task 5: Dev. methods to optimize input of data & analysis of CIS plug-in.

Task 1. Conduct data entry activities relating to on-going removal actions, the
contaminant screening study, and interior and exterior removal action design.

Task 2. Conduct quality assurance and quality control tasks for all data entry activities
as described in the rules for the Libby Project Database.

Task'3. Conduct administrative tasks for all data entry activities. Typical administrative
tasks include filing all sample documentation, such as chain of custody forms, sample
results, and interior field forms.

Task 4. Conduct database management activities, including development, analysis and
tracking of budgets for all costs associated with database tasks. As part of this task,
provide bi-weekly updates to the EPA Region 8 Remedial Program Manager.

Task 5. Conduct database development tasks. In particular, making modifications to
the existing Libby Project Database, investigating and implementing, as determined
effective, methods to optimize input of data to the Libby Project Database, and

analysis of a geographic information system (GIS) plug-in to the Libby Project Database.

Start
4/24/03

4/24/03

4/24/03

4/24/03

4/24/03

4/24/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

Finish
1/31/05

1/31/05

1/31/05

1/31/05

1/31/05

1/31/05

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

Ml Ofr,2! DM Qtr 4| Qtr 1| Qtr 2| Qtr 3| Qtr 4| Qt I
% Complete IvlUlMlj IJ |A|sb|N|D J iFlM^MJ J |A|S OlNlDIJ |F

95%

95%

95%

95%

95%

95%

100%

100%

100%

100%

100%

100%

Project: 2003WAFSchedule
Date: 1/27/05

Critical Task

Task

Progress

Milestone

Summary

Page 1



ID
1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

Task Name
WAF 2 (through amendment 2J) - Design/Oversight Support

Task 1 Sampling & Analysis: Sampling & analysis elated to clean-up, mon. we

Task 2 Construction Design: Dev. & validate dwgs & specs for SP & MW Wes

Task 3 Operational Design Finalize asbestos landfill op s plans and associate'

Task 4 H&Safety OS: On-site inspection, compliance, sampling & analysis - sc

Task 5 Cleanup/Remediation Coordination, OS, & Admin

Task 1. Sampling and Analysis. Conduct sampling and analysis of various
media, as necessary, related to the design and cleanup of contaminated
sites, for monitoring wells at the Asbestos Cell, for fill and topsoil sources, for
general monitoring of sites
, and to develop design documents, as necessary.

Task 2. Construction Design. Validate engineering drawings and
specifications for residential designs developed for various residential and
commercial properties. Conduct as-built surveys at the Screening Plant and
Millwork West and revise/validate as-b
as-built drawings for both locations, including confirmation that work
completed in 2004 is performing to specifications
Task 3. Health and Safety Oversight. Perform on-site health and safety
inspections. Conduct on-site observations of cleanup/remediation activities
for compliance with the Comprehensive Health and Safety Plan (HASP) and
the Removal Action Work Plan (RAW

(RAWP). Conduct 'sampling and analyses of soil, air and personnel to ensure
health and safety during and after cleanup/remediation. Perform surveys to
document sampling locations for future analysis of contamination patterns
and exposure.

Task 4. Cleanup/Remediation Coordination, Oversight, and Administration.
Perform planning, coordination, and administrative functions required to
prepare property owners, neighbors, cleanup/remediation staff, and oversight
staff for cleanup/remediation a

activities, and to facilitate successful project completion. Task includes" all
necessary notifications, meetings, agreements, and relocations. Task also
includes documentation, validation, and reporting of results, expenses, and
performance.

Start
6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

Finish
1/31/05

1/31/05

1/31/05

1/31/05

1/31/05

1/31/05

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

9/10/03

% Complete
95%

95%

95%

95%

95%

95%

100%

100%

100%

100%

100%

100%

100%

100%

ter
J

3rd Quarter
J I A | S

I 1C

I 1C

I 1C

I 1C

I 1C

I 1C

I 1C

I 1C

4th Quarter
O | N | D

)0%

0%

0%

0%

0%

0%

0%

0%

1st Quarter
J F M

2nd Quarter
A | M J

3rd
J

Project: 2003WAFSchedule
Date: 1/27/05

rritirjl \ / / / / / / / \ T-l-k

Progress

"̂ ^~

Page 1



Attachment 1: Libby Asbestos Project 2003 WAF 3 Schedule

I uarter 13rd Quarter 14th Quarter [1st Quarter 12nd Quarter [3rd Quarter 14th Quarter 11 st Quart"
% Complete | May I Jun | Jul | Aug I Sep I pel | Nov I Dec I Jan I Feb I Mar I Apr I May I Jun I Jul I Aug I Sao I Pel I Nov I Dec I Jan I FebID

10

12

13

18

WAF 3 (through amendment 31) - Rl & CSS/PE/Exp Assess/Genl
Task Name

Task 1 Rl: Perform sample prep., mgt., and analytical activities, and monitor c/up activilic

Task 1A CSS: Continue to plan & conduct inspections, interviews, & sampling activites

Task 2 PE: Sample prep, activ.'s; perform sample mgt. & analytical activ.'s

Task 3 Exposure Assessment: Assist with performing an inhalation study on the non-can

Task 4 General: Perform analyses of mgt. & env. eng. issues, provide technical direction

Task 1. Remedial Investigation. Perform sample preparation, management, and
analytical activities as needed to determine, document, and monitor cleanup
requirements, and removal/remediation activities.

Task 1A. Contaminant Screening Study. As needed, continue to plan and conduct
inspections, Interviews, and sampling/analytical activities to screen remaining
properties.

Task 2. Performance Evaluation (PE). Assist with PE sample preparation activities, as
well as perform sample management and analytical activities to assess various
analytical methods used to identify and quantify the presence of Libby asbestos fibers in

Task 3. General. Perform analyses of management and environmental engineering
issues, and provide appropriate technical direction to support effective and efficient
cleanup/remediation. These include analysis to identify activities potentially associat

with increased risk of asbestos-related health effects and technical direction to support
site-specific decisions regarding the need for remedial action to protect human health.
Post-cleanup sampling will also be conducted under this task.

Start

6/16/03

6/16/03

6/16/03

6/16/03

9/10/03

9/10/03

9/10/03

Finish

1/31/05

1/31/05

1/31/05

1/31/05

9/10/03

9/10/03

9/10/03

95%

95%

95%

100%

100%

100%

£23

Project: 2003WAFSchedule
Date: 1/27/05

Task Critical Task \/ / / // A Progress Summary

Pagel



Attachment 1: Libby Asbestos Project 2003 WAF 4 Schedule

ID
1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

Task Name

WAF 4 (through amendment 41) - Cleanup/Remediation Support (Cleanup)
Task 1 Planning: Conduct activites such as pre-cleanup site walks and investigations.

Task 2 Cleanup Mgt. & Acquisition Support: Monitoring constr. schedules, budgets, H&S monitoring,

Task 3 Cleanup Coordination: Coordination w/ other EPA contractors conducting cleanup activities.

Task 4 Reporting: Bi-weekly progress updates to RPM, & all other reporting reo/s of IAG.

Task 5 Waste Management: Haz. waste operations and mat. of soil. VCI. ACM. & other comminaled

Task 1 . Planning. Conduct activities such as pre-cleanup site walks and investigations, to support
planning for cleanup.

Task 2. Cleanup Management and Acquisition Support.

a. Conduct daily management activities for cleanup activities. Typical tasks inculde:

1. Monitoring cleanup activities, budgets, and plans.

2. Approvals and revisions

3. Reporting

4. Inspection, resolution of discrepancies, ("punch-list") and acceptance

b. Conduct acquisition tasks as necessary to support cleanup activities. Tasks include the full
scope of pre-award and post-award acquisition and contract management responsibilities

Tasl 3. Cleanup Coordination. Coordinate as-=reequired, with other EPA contractors conducting
cleanup activities in Libby.
Task 4. Reporting. Provide bi-weekly progress updates to the EPA Region 8 Remedial Program
Manager. All other reporting will be consistent with the requirements of the Interagency Agreement.

Task 5. Waste Management Hazardous waste operations and management of contaminated soil,
VCI, ACM, and other commingled or associated materials.
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Task Name
FLYWAY

Daily Oversite

Perimeter Sampling

Soil Removal Confirmation Samp.

Assisted with Chain of Custody
Setup and Paper Trail to Onsite Lab

BNSF

Weekly Oversite

Assistance w/operational setup

Training of Onsite Environmental Cor

Personal and Perimeter Air Monitorini

Training for Chain of Custody

Limted Health & Safety Oversite to
Ensure Compliance w/Guidelines

Duration
405 days?

148 days?

148 days?

148 days?

148 days?

165 days?

102 days?

102 days?

102 days?

102 days?

102 days?

102 days?

Start
6/16/03

6/16/03

6/16/03

6/16/03

6/16/03

5/17/04

5/17/04

5/17/04

5/17/04

5/17/04

5/17/04

5/17/04

Finish
12/31/04

12/31/04
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12/31/04
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12/31/04
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100%
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Project: 12-04 WAF56 Schedule
Date: 1/27/05
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